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CAMS WEEKLY REPORT

22 October - 28 October 1977

The relocation of the CAMS data base scheduled for
last weekend has been postponed pending successful
completion of the entire run. Final figures aren't
in as yet, but the reallocation is expected to
reduce response time by eliminating arm contention
on the disk drives.

A meeting was held with representatives of the
Office of Logistics concerning ODP space requirements
including the new CAMS center. We were informed by
O/L that the planned procurement of 80,000 square feet
of commercially available space was not approved.
Therefore, there is no space for the CAMS expansion
within the Headquarters Building. O0/L agreed to
investigate the possibility that , NPIC, and/or
may have the space for the CAMS expansion.
Meanwhile, ODP is preparing an impact statement
on the effect of the space slippage.

Work on the October 29 release is proceeding on
schedule.

CAMS Project Manager
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